

**CEHNC-OE-DC  
PROJECT MANAGEMENT PLAN**

Original Date: 13 May 1998

Current Date: 29 Mar 1999

**1. SITE NAME:** Loring Air Force Base

**LOCATION:**

County: Aroostook

State: Maine

**PROJECT NUMBER:** ME-LORIB1-NED

**2. POCs:**

**TECHNICAL MANAGER:**

Name: Robert Nore

Office: CEHNC-OE-DC

Address: Commander, US Army

Engineering and Support Center

PO Box 1600

Huntsville, AL 35807-4301

Phone: 205-895-1562

FAX: 205-895-1378

**AIR FORCE POC:**

Name: David Strainge

Office: AFBCA/OL-M

Address: Air Force Base Conversion

Agency

RR 1 Box 1719

Limestone, ME 04750-9743

Phone: 207-328-7109

FAX: 207-328-7131

**3. SITE DESCRIPTION:** Loring AFB lies approximately 2 miles northwest of the town of Limestone, 8 miles northeast of Caribou, and 5 miles west of the Canadian border at New Brunswick, Canada. The land surrounding the base is primarily rural and agricultural. The topography of the base is gently rolling, with several brooks running through the terrain. The main base elevations range from 746 feet above mean sea level on the main runway to approximately 570 feet above mean sea level on the southwestern portion of the base.

**4. SITE HISTORY:** In 1953, Loring AFB was activated and occupied approximately 8,900 acres. This base was home to a series of state-of-the-art bombers and support aircraft. Loring AFB was officially deactivated on September 30, 1994. Ordnance areas of concern include the Explosive Ordnance Disposal (EOD) Range, 40mm Grenade Launcher Training Ranges, Conventional Enhanced Release Training (CERT) Range, eight (8) Mobility Training Areas, and seven (7) former Anti-Aircraft Artillery Battery sites. Clearance of all of the above areas was completed in 1997 and 1998 except for the EOD Range.

**5. STRATEGY:** Ordnance removal actions will be completed at the EOD Range - approximately 100 acres cleared to a depth of three feet. All pits and trenches found will be cleared to depth. This area is planned for use as part of a wildlife refuge.

**6. CURRENT STATUS:** Funds received for completion of clearance effort at EOD Range.

Modification request is being processed through contracting office.

7. **ISSUES AND CONCERNS:** None

8. **SCHEDULE SUMMARY:** For Official Use Only

9. **FUNDING SUMMARY**

10. **CONTRACTING STRATEGY:**

- a. Type of Contract: Services
- b. Procurement: Time and Materials