

*NWD Comments Included.

ProjectCustomer Scope and Requirements Definition - PROC2010

Recommend changing process title to “Project Scope...” response: accepted

Scope

This process defines how the Project Manager leads the PDT in interactions with customers and stakeholders to develop project scope, expectations, and the decision-making process involved.

Policy

ER 5-1-11, U. S. Army Corps of Engineers Business Process
[\[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf\]](http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf)

Responsibility

The Project Manager (PM) is responsible for

- Serving as the project point of contact with the customer(s)
- Understanding who the customer is
- Leading the Project Delivery Team (PDT) in developing the scope of work and a set of mutually acceptable project objectives that meets or exceeds the customers' ~~stated or implied~~ expectations, while taking into account the needs, constraints, and expectations of other stakeholders response: accepted.
- Understanding that not all stakeholders may be known at the start of a project
- Understanding the customer/stakeholder needs and expectations and translating them into specific deliverables
- Leading PDT in determining how decisions will be made, how funding will be provided and in developing the acquisition strategy ~~developed~~ response: accepted

The Customer (need to go back to definition of customer in ER 5-1-11, which includes stakeholders.) is responsible for providing all or some project funds and certain products and/or services on some projects, and may have a degree of decision-making authority. Response: noted

The Stakeholder is responsible for having an interest in the outcome of the project, may provide input on project scope and schedule, but may or may not have decision-making authority or provide funds.

The Project Delivery Team (PDT) is responsible for

- Developing the scope of work, while adhering to statutory, regulatory, and policy guidance
- Scoping, scheduling, and estimating accurately their portions of the project
- Discussing and agreeing on the quality and delivery expected for their respective products and services
- Discussing and agreeing on the key decision points included in the PMP
- Discussing and agreeing on a systematic approach to measure the progress, status, and quality of their respective products and services
- Committing to complete their portions of the work within the agreed to budget and schedule (This is not Customer Scope, it is a PROC2070 activity.) response: deleted responsibility.
- Performing quality work (Recommend moving this to PROC3000.) response: accepted and moved per comment in PROC2000.

The Resource Provider(s) is responsible for

- Determining resource availability
- Ensuring the accuracy of the scope, schedule and estimate agreed to by their respective PDT member
- Ensuring the commitment of their respective PDT member to complete their portions of the work within the agreed to budget and schedule
- Ensuring the quality of the work of their respective PDT member (Recommend moving this to PROC3000.) response: accepted and moved per comment in PROC2000.
-

Distribution

Project Delivery Team (PDT)

Project Manager (PM)*

Ownership

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it reflects actual practice, and that it supports corporate policy.

System References

Acronyms and Glossary- REF8000[REF8000]

Advanced Acquisition Strategy – PROC2060[PROC2060]

Change Management – PROC3010[PROC3010]

Change Management Plan – REF8009[REF8009]

Communications Plan – REF8006[REF8006]

Earned Value Management – REF8018[REF8018]

PMP/PgMP Approval – PROC2070[PROC2070]

PMP/PgMP Content – REF8005[REF8005]

PMP/PgMP Development- PROC2000[PROC2000]

Quality Management Plan – REF8008[REF8008]

Risk Management Plan – REF8007[REF8007]

Safety and Occupational Health Plan – REF8016[REF8016]

Activity Preface

This process is performed after a new project is identified, and may be performed prior to formation of the PDT. This process may also be conducted iteratively as a part of the PMP development and approval process. The charrette process is a proven method to effectively define customer criteria.

If the PDT is already established, the PM acts in conjunction with the rest of the PDT. If the PDT has not been established, this process may include coordination with subject matter experts as required.

After the customer scope is defined, return to *PMP/PgMP Development – PROC2000[PROC2000]*

.

Project Manager (PM)

1. Facilitate defining the customer's needs and expectations for the project.

Initial contact will include general discussions on scope, sponsor requirements, key response: accepted as Customer requirements, deliverables, related goals, criteria, available resources, schedule requirements, quality expectations, risk analysis, preferred acquisition method (refer to *Advanced Acquisition Strategy – PROC2060[PROC2060]*), procedures to change the project

(refer to *Change Management – PROC3010[PROC3010]*), and other customer conditions and preferences that may impact the way in which the project is executed.

Manage customer expectations by ensuring customer understanding of essential professional standards, laws and codes in the project, as well as project-specific guidance or requirements from higher authority.

2. Identify stakeholders and stakeholder issues.
3. Define how the customer and stakeholders will be involved throughout the project.
4. Work with the customer(s) to determine their role in the decision-making process and how funds and/or in kind services will be provided. **Response: accepted as “services”**

Coordinate with RM PDT member on funds provisions.

5. Determine who will endorse/approve the Project Management Plan (PMP) for customer and approve changes to it.

Refer to *PMP/PgMP Approval – PROC2070[PROC2070]*.

6. Facilitate development of customer’s portion of communications plan.

Refer to *Communications Plan – REF8006[REF8006]*.

7. Discuss potential risks with customer.

Refer to *Risk Management Plan – REF8007[REF8007]* and *Safety and Occupational Health Plan – REF8016[REF8016]*.

8. Finalize draft scope of work.

Include consideration of the customers' needs and expectations, cost and schedule requirements, quality objectives, special technical requirements and unique criteria, and the decision making/change approval process for the project. Work closely with other members of the PDT (if established) to ensure all necessary items are addressed and issues resolved.

Ensure customer understanding of essential professional standards, laws and codes in the project, as well as project-specific guidance or requirements from higher authority.

9. Enter synopsis of customer scope in P3e.

If detailed scope is different than the synopsis, goto task #10. Otherwise, end of activity.

10. Attach detailed scope as a reference document in P3e.

End of activity.

Customer Scope and Requirements Definition - PROC2010

