

Scope

This process covers closeout of activities and projects, including physical and fiscal completion, asset transfer, contractor evaluations, O&M manuals, and as-built drawings. This includes partial transfers and incremental project acceptance.

This will help facilitate the on-going closeout of financial accounts & documents during the life of the project.

Policy

[ER 5-1-11](http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf) [<http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf>]

[ER 37-2-10](http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-2-10/part1.pdf) [<http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-2-10/part1.pdf>]

[ER 37-345-10](http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-345-10/entire.pdf) [<http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-345-10/entire.pdf>]

[ER 415-1-16](http://www.usace.army.mil/inet/usace-docs/eng-regs/er415-1-16/entire.pdf) [<http://www.usace.army.mil/inet/usace-docs/eng-regs/er415-1-16/entire.pdf>]

[ER 1165-2-131](http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-131/entire.pdf) [<http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-131/entire.pdf>]

Responsibility

The PM is responsible for project closeout; however, the required actions will require participation of a number of Project Delivery Team (**PDT**) **Response: Accepted.** Members. This includes the requirement to transfer property to customer and closeout project financial cost accounts after project documents or the design and construction contracts are closed out, so excess funds can be returned to HQUSACE/Customers. The PM ensures that necessary documentation has been received so that project capitalization costs (accounted for in the Construction-in-Progress (CIP) account) are properly transferred out of the CIP account.

Distribution

Project Delivery Team (PDT)*

Project Manager (PM)*

Resource Management Office

Ownership

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it reflects actual practice, and that it supports corporate policy.

System References

Acronyms and Glossary[REF1001]

CEFMS Users Manuals Online[<http://rmf31.usace.army.mil/cefmsdoc/>]

Civil Works Program and Budget Process[PROC1022]

Lessons Learned[PROC1021]

PMP/PgMP Content[REF1018]

Project Execution and Control[PROC1017]

Activity Preface

This process is performed whenever projects and/or phases of projects, including specific activities, are complete. Projects can also include oversight of contracts, such as Service and IDIQ. The initiation of this process will derive from *Project Execution and Control[PROC1017]*. District SOP's for transferring costs from Construction-In-Progress (CIP) accounts should address the majority of steps shown below. Best business practice is for District SOP's to include fiscal closeout, as well as physical closeout for asset management. District CIP SOP's should ensure that District's General Ledger Accounts properly reflect projects as complete or under construction. Note that the joint Review of Commitments and Obligations requirement is a quality assurance process to steps 1-5. Reference ASA (FM&C) memorandum, dtd 26 Jan 99, subject: Quarterly Reviews of Commitments & Obligations. It is important to remember that closeout of projects and/or phases of projects serve two important purposes: (1) the transfer of cost to the appropriate accounts (Place in Service, Local Interest, or Unfeasible), and (2) excess funds can be reprogrammed. It is also important to reference *Lessons Learned[PROC1021]* during this process.

If the project is complete, you will continue on to the Operation & Maintenance (O&M) phase. Otherwise, you will return to *Project Execution and Control[PROC1017]*.

Project Manager (PM)

1. Ensure PDT reviews unliquidated obligations and undelivered orders in CEFMS for completed activities.
2. Ensure PDT completes all closeout documents (e.g., contractor evaluations, A-E evaluations, as-built drawings, and O&M manuals), and that they are done in accordance with applicable regulations.

Project Delivery Team (PDT)

3. Complete all closeout documents.
4. Clear outstanding obligations and commitments in PR&C's & workitems.
5. Close work items/reallocate funds, if appropriate.

Stop and complete *Lessons Learned[PROC1021]*.

If activity has an asset work item, goto task #6. Otherwise, goto task #7.

6. Process cost transfer in accordance with applicable regulations and policies and District SOP's.
7. Proceed with closeout of activity.

If all activity work items are closed, all funds reallocated to project work item, and all claims settled, goto task #8. Otherwise, End of Activity; goto *Project Execution and Control*[PROC1017]. **Process 1017 does not contain adequate provisions for claim settlement nor resolution of outstanding legal issues. Response: covered by regulation & per local SOP 8.** Determine if project is cost-shared.

If cost-shared, goto task #9. Otherwise, goto task #11.

9. Examine total expenditures for each type of funds to determine if correct cost-sharing exists.

Each project which is cost-shared has a certain percentage that is paid by the customer in dollars or other contributions. CEFMS has the capability to determine the balancing of these percentages at the completion of a project.

Refer to *Section 26, Cost Sharing, of the CEFMS Users Manual*[http://rmf31.usace.army.mil/cefms/doc/user_manuals/sec26-cost-share.pdf]

Also refer to *ER 1165-2-131*[<http://www.usace.army.mil/inet/usace-docs/eng-regs/er1165-2-131/entire.pdf>]

10. Process cost transfer as necessary, in accord with cost-sharing requirements.


Refer to *Civil Works Program and Budget Process*[PROC1022].

.Project Manager (PM)

11. Prepare and send customer letter closing project.

End of activity.

Be sure to put process call outs at the start and end of every Process flowchart. Each flowchart should be able to stand on its own and assist users in moving through the processes. Every flowchart should have a title block identifying the process title and number. Response: Rejected. Oracle Tutor doesn't support this functionality.



Does PROC1017 contain adequate provisions for claims settlement? 1017 does not appear to address the resolution of outstanding legal issues.

