

## **ORDNANCE AND EXPLOSIVES PROJECT PLAN**

### **1. SITE NAME:** Sioux Army Depot

a. SITE NUMBER: B07NE0091

b. LOCATION:

City: Sidney

County: Cheyenne

State: Nebraska

c. CATEGORY: FUDS - OE (Ordnance and Explosive)

d. PROJECT SCOPE: Removal action

### **2. POINTS OF CONTACT:**

a. PROJECT MANAGER:

Omaha District

Name: John Cataldo

Office: CEMRO-MD

Phone: (402) 221-7708

Fax (402) 221-7796 Fax

TECHNICAL PROJECT MANAGER

Huntsville Support Center

Name: Glenn Earhart

Office: CEHNC-OE-DC

Phone: (205) 895-1577

(205) 895-1378

b. DIVISION POC:

Name: Dave Nusz

Office: CEMRD-MP-H

Phone: (402) 697-2523

HEADQUARTERS POC:

Name: Jim Coppola

Office: CEMP-RF

Phone: (202) 504-4992

**3. SITE DESCRIPTION:** The former Sioux Army Depot consists of approximately 19,791 acres. The property is currently used for farmland, light industry, and as the location of the Western Nebraska Community College - Sidney.

**4. SITE HISTORY:** The Army used this site to receive, store, and issue ammunition, ammunition components, and general supplies from 1942 to 1967. A report titled, "A Preliminary assessment of ordnance contamination at the former Sioux Army Depot" was prepared in November, 1990.

### **5. PREVIOUS SITE ACTIVITIES:**

a. In 1990, a surface and subsurface investigation was performed in Area E. Geophysical investigations and excavations removed over 80 ordnance items.

b. In 1994, surface clearance was performed in twelve 100 by 100 grids in the demolition CEHNC-OE-DC pit and areas adjacent to the pit in Area E.

c. During 1995, five 100 by 100 grids were sampled to a depth of 2 feet in Area E.

d. An EE/CA was completed in May 1997 identifying the removal action alternative appropriate for clean-up of the site.

**6. CURRENT STATUS:** The action memorandum was signed by the CEMRO Commander on 25 April 1997.

Omaha will be responsible for the project with CEHNC providing OE safety oversight. The contract was transferred to Omaha in August 1998. During the ESS review, the USATEC non-concurred with the recommendation to conduct a surface sweep. The SOW will be revised to do the igloo only while additional funds are requested for a clearance to –1 feet. The contract was modified to do the igloo only at this time.

**7. ISSUES AND CONCERNS:** HQOC and NWO-0C is reviewing the deed restrictions regarding liability issues related to clearance depth.

**8. SCHEDULE EE/CA:** For Official Use Only

**9. FUNDING/BUDGET SUMMARY:** For Official Use Only

**10. CONTRACTING STRATEGY:**

- a. Type of Contract: Services Contract to HFA, Inc.
- b. Procurement: Time and Materials Contract
- c. Strategy: The T & M contract will be awarded by Huntsville and transferred to the Omaha District for implementation. Successor contracting officer authority was transferred to Omaha. However, no changes to the basic contract should occur without CEHNC approval. Also, a delivery order ceiling was provided by Huntsville not to exceed \$750,000.

H. Glenn Earhart  
OE Manager