

Life Cycle Cost Analysis

Development Outline for the Cost Engineering Tri-Services Committee




U.S. Army Corps of Engineers, CEMP-EE

30 Oct 98


Background

- Life cycle cost analysis has been performed traditionally on specific design features, i.e., HVAC systems, roofing material, exterior features, etc.
- Current thinking looks at design implications as they pertain to the *entire facility*, not just for a particular design feature
- This plan provides a unified approach for DoD to incorporate total facility life cycle cost analysis into the Tri-Service Automated Cost Engineering System

LCC32 - Phased Development



Phase I: LCC32 Stand-Alone



- Finish previously-developed LCC32 prototype
- Application structured to analyze life cycle cost implications of “design features,” (not total life cycle costs of entire facility) e.g. , HVAC systems, windows, siding, roofing, etc.
- “Look-up” feature to the M&R DB; can import M&R data by manually selecting items, and edit data residing in database
- Imports capital cost(s) of a design feature from a M32 project file

Phase I: LCC32

LCC For Windows - [LCC Study C:\Program Files\LCC 32 Prototype\Study\CLASS2.lcs]

File Edit View Alternatives Window Help

Study Summary Alternative 1 Alternative 2 Alternative 3

Low-Profile Tower, 30HP Motor

- Construction/Acquisition
- Routine M&R
 - Tower
 - Motor
- Major R&R
 - Tower
 - Major Repair to Tower
 - Replacement of Tower
 - Replacement of Motor

	Lvl	Name	Cost Type	Escal.	Quant	UOM	Unit Cost	Total Cost	First Occur.	Freq Yrs
▶	0	Low-Profile Tower, 30HP								
▶	1	Construction/Acquisition	Construction/Acquisition	None	1.0	EA	9800.0	9800.0	Jan 1998	0
▶	1	Routine M&R								
▶	2	Tower	Routine M&R	None	1.0	EA	600.0	600.0	Jan 1999	1
▶	2	Motor	Routine M&R	None	1.0	EA	100.0	100.0	Jan 1999	1
▶	1	Major R&R								
▶	2	Tower								
▶	3	Major Repair to Tower	Major Repair	None	1.0	EA	250.0	250.0	Jul 2013	15

3:08 PM 10/1/98

Phase I: LCC32 Stand-Alone

Pros:

- Generates studies in compliance with Fed and DoD guidance
- Can view and edit the updated M&R DB (from R.S. Means)
- 32-bit, Windows environment (95/98/NT)
- Imports cost data from M32 files

Cons:


- Reporting capability limited - no graphs
- Lack of automatically generating life-cycle costs of an entire facility
- Lack of “assemblies level” automated link to M&R DB (M&R data is stored at the assemblies level)

Phase I: LCC32 Stand-Alone

Schedule/Tasks:

- Negotiate Corps license with R.S. Means for M&R DB
 - FY99 funds, est. \$35-60k
 - will include some data analysis and conversion
 - FY99 funding approved - negotiations underway
- Finish current version of LCC32
 - already paid for with FY98 funds
 - links to updated M&R and M32 included
 - some work is currently being done by BSD, but the bulk of it will resume upon completion of M32 (est. Jan. 99)
 - est. completion date: Spring 99
- Provide training workshop
 - have BSD provide workshop for users
 - pending FY99 funds, est. \$10-15k
 - available by April 99

Phase II: Parametric Level Link



- Develop “assemblies level” linkage to M&R DB
- Application structured to analyze life cycle costs of entire facility (not just life cycle costs of “design features”)
- Assemblies from parametric estimate will be linked to M&R assemblies data from the DB
- Major overhaul to the LCC32 application - must be re-designed to accommodate these links

Phase II: Parametric Level Link

Building Design 1					
Descrip / Source Tag	Year 1	Year 2	Year 3	Year 4	Year 5
Assembly 1 (0911081SL)	\$15	\$0	\$0	\$0	\$0
Routine M&R	\$0	\$0	\$1	\$1	\$0
Major Repair	\$0	\$0	\$0	\$0	\$7
Replacement	\$0	\$0	\$0	\$0	\$0
Assembly 2 (0821001UQ)	\$14	\$0	\$0	\$0	\$0
Routine M&R	\$0	\$1	\$2	\$3	\$3
Major Repair	\$0	\$0	\$0	\$0	\$0
Replacement	\$0	\$0	\$0	\$0	\$0
Assembly 3 (0311001BT)	\$15	\$0	\$0	\$0	\$0
Routine M&R	\$0	\$2	\$2	\$2	\$0
Major Repair	\$0	\$0	\$0	\$0	\$0
Replacement	\$0	\$0	\$0	\$0	\$15
Annual Totals	\$44	\$3	\$5	\$6	\$25
Life Cycle Total	\$83				

Phase II: Parametric Level Link

Pros:

- Generates studies in compliance with Fed and DoD guidance
- Automated assemblies level link to M&R DB
- Analyzes life cycle costs for entire building designs; able to provide analysis at the programming / budgeting phases
- Imports data at the assemblies level from parametric system
- Universal application; truly unique

Cons:


- Re-design of LCC32 required; significant work involved
- Must be able to effectively “match up” assemblies data from parametric system with M&R DB (i.e., one estimate could contain hundreds of assemblies, naming conventions, etc.)

Phase II: Parametric Level Link

Schedule/Tasks:

- Obtain Tri-Service commitment to initiative
 - FY99/00 funding
 - Seek interest from Talisman and R.S. Means
 - as soon as possible
- Re-design of LCC32
 - should start FY99 (concurrently w/PH I)
 - est \$70-100k (also, possible CRADA)
 - est. completion date: FY00
- M&R DB license renewal
 - Negotiate with R.S. Means (est. \$35-60k)
 - FY00
- Re-write of TM 5-802-1, Econ Studies for MILCON Design
 - concurrent w/Phase II; est \$10-15K
- Provide training workshop
 - have vendor provide workshop for users, est. \$10-15k
 - available after application delivered

Phase III: QTO Data Mapping



- Develop “data map” link between M32, Success and M&R DB
- Ability to conduct life cycle cost analysis during the design phase
- An entire M32 or Success estimate will be mapped to the M&R data
- Process must be enhanced to allow importing of M32/Success file into LCC32 and mapping to M&R DB

Phase III: M32 Data Mapping

Pros:

- Generates studies in compliance with Fed and DoD guidance
- Automated link to M&R DB
- Analyzes life cycle costs for entire building designs; able to provide analysis at the pre-design and design phases
- Imports data structure from quantity takeoff system
- Universal application; truly unique

Cons:

- Process must be enhanced to allow M32 and Success export of data; significant work may be involved
- Must be able to effectively “match up” assemblies data from M32 and Success with M&R DB (i.e., one estimate could contain unique assemblies and line items, naming conventions, etc.)
- M32 and Success assemblies may not exist; must create “mapping scheme”

Phase III: M32 Data Mapping

Schedule/Tasks:

- Obtain Tri-Service commitment to initiative
 - Must determine if feasible and worthwhile
 - Seek interest from BSD and R.S. Means
 - begin FY99/00
- Enhancement of LCC32
 - should start FY99, early FY00)
 - est \$70-100k (also, possible CRADA)
 - est. completion date: FY00/01
- M&R DB license renewal
 - Negotiate with R.S. Means (est. \$35-60k)
 - FY00/01
- Provide training workshop
 - have vendor provide workshop for users
 - est. \$10-15k
 - available after application delivered

Recommendation

- Contact Air Force and Navy ASAP to form a life cycle cost group to guide the development process
- Conduct initial meeting to discuss feasibility, expectations and concerns
- Discuss options and implications of the development approach