

**Final
Engineering Evaluation/
Cost Analysis
for Southwestern Proving Ground**

Prepared for:
U.S. Army Engineering and Support Center, Huntsville
Huntsville, Alabama

Prepared by:
QST Environmental Inc.
Gainesville, Florida

August 1997

ESE Project No. 3947004G

Table of Contents

Section	Page
Executive Summary	ES-1
Section 1.0 Site Characterization	1-1
1.1 Introduction/Authorization	1-1
1.1.1 Study Objectives	1-1
1.1.2 Public Affairs	1-1
1.2 Facility Description and History	1-3
1.2.1 Site History	1-4
1.2.2 Environmental Setting	1-4
1.2.3 Site Land Use and Population	1-7
1.3 Previous Ordnance Investigations	1-10
1.3.1 Preliminary Assessment of Wildlife Management Area	1-11
1.3.2 Preliminary Site Investigation	1-11
1.3.3 Preliminary Assessment	1-11
1.3.4 Archive Search Report	1-12
1.3.5 Site Prioritization	1-13
1.4 EE/CA Field Investigation	1-16
1.4.1 Project Management	1-16
1.4.2 Investigation Methods	1-17
1.4.3 Field Investigation Results	1-19
1.5 Evaluation of Ordnance Contamination	1-25
1.5.1 Estimation of Ordnance Density	1-25
1.5.2 Overall Evaluation of Ordnance Contamination	1-26
1.6 Streamlined Risk Evaluation	1-27
1.6.1 Site-Specific Cleanup Requirements	1-27
Section 2.0 Development of Ordnance Operable Units	2-1
2.1 Unit 1 Airport/Building Area	2-1
2.2 Unit 2 — Wildlife Management Area	2-2
2.3 Unit 3 — Short Distance Impact Area	2-3
2.4 Unit 4 — Long Distance Artillery Range	2-5
2.5 Unit 5 — Bombing Range	2-6
2.6 Unit 6 — Buffer Area	2-8
2.7 No Further Action Areas Identification	2-9

Section 3.0 Risk Evaluation and Risk Reduction Goals and Objectives.....	3-1
3.1 Site Cleanup Requirements	3-1
3.2 Risk-Reduction Goal and Objectives	3-1
3.3 Determination of Schedule	3-2
3.4 Objectives/Criteria Used in Analysis of Alternatives	3-2
3.4.1 Effectiveness	3-2
 Section 4.0 Identification and Development of Risk Reduction Alternatives.....	 4-1
4.1 Identification of Technologies	4-1
4.2 Development of Alternatives	4-2
4.2.1 Alternative 1: No Further Action	4-2
4.2.2 Alternative 2: Institutional Controls	4-2
4.2.3 Alternative 3: Government Buyback	4-2
4.2.4 Alternative 4: Surface Clearance	4-3
4.2.5 Alternative 5: Clearance to Depth	4-3
 Section 5.0 Description and Evaluation of Risk Reduction Alternatives.....	 5-1
5.1 Alternative 1: No Further Action	5-1
5.1.1 Effectiveness	5-1
5.1.2 Implementability	5-2
5.1.3 Cost	5-3
5.2 Alternative 2: Institutional Controls	5-3
5.2.1 Effectiveness	5-4
5.2.2 Implementability	5-6
5.2.3 Cost	5-6
5.3 Alternative 3: Government Buyback	5-7
5.3.1 Effectiveness	5-7
5.3.2 Implementability	5-9
5.3.3 Cost	5-10
5.4 Alternative 4: Surface Clearance	5-10
5.4.1 Effectiveness	5-11
5.4.2 Implementability	5-13
5.4.3 Cost	5-14
5.5 Alternative 5: Clearance to Depth	5-15
5.5.1 Effectiveness	5-16
5.5.2 Implementability	5-18
5.5.3 Cost	5-18

5.6 Prioritization of Risk Reduction Actions	5-19
5.6.1 Priority 1 Actions	5-20
5.6.2 Priority 2 Actions	5-21
5.6.3 Priority 3 Actions	5-22
5.6.4 Priority 4 Actions	5-22
5.6.5 Priority 5 Actions	5-22
5.6.6 Modification of Priorities	5-23
 Section 6.0 Recommended Risk-Reduction Alternatives	6-1
6.1 Unit 1 - Airport/Building Area	6-1
6.1.1 Recommended Alternative	6-1
6.1.2 Implementation Scope	6-1
6.1.3 Implementation Schedule	6-1
6.1.4 Implementation Cost	6-1
6.2 Unit 2, Unit 3, Unit 4, Unit 5, and Unit 6	6-2
6.2.1 General Recommendation	6-2
6.2.2 Implementation Scope	6-2
6.2.3 Implementation Schedule	6-2
6.2.4 Implementation Cost	6-3
6.3 Unit 2 - Wildlife Management Area	6-3
6.3.1 Recommended Alternative	6-3
6.3.2 Implementation Scope	6-4
6.3.3 Implementation Schedule	6-4
6.3.4 Implementation Cost	6-5
6.4 Unit 3 — Short Distance Impact Area	6-6
6.4.1 Recommended Alternatives	6-6
6.4.2 Implementation Scope	6-6
6.4.3 Implementation Schedule	6-7
6.4.4 Implementation Cost	6-8
6.5 Unit 4 - Long Distance Artillery Range	6-10
6.5.1 Recommended Alternatives	6-10
6.5.2 Implementation Scope	6-11
6.5.3 Implementation Schedule	6-11
6.5.4 Implementation Cost	6-12
6.6 Unit 5 - Bombing Range	6-13
6.6.1 Recommended Alternative	6-13
6.6.2 Implementation Scope	6-14
6.6.3 Implementation Schedule	6-14

Table of Contents (continued)

Southwestern Proving Ground EE/CA

6.6.4 Implementation Cost	6-15
6.7 Unit 6 - Buffer Area	6-16
6.7.1 Recommended Alternative	6-16
6.7.2 Implementation Scope	6-17
6.7.3 Implementation Schedule	6-17
6.7.4 Implementation Cost	6-17
6.8 Cost Summary	6-17

List of Tables

Table 1-1	Ordnance Items Potentially Used at Southwestern Proving Ground
Table 1-2	Southwestern Proving Ground Airport Area Sampling Results
Table 1-3	Sampling Summary - Wildlife Management Area Sampling Sector
Table 1-4	Ordnance Summary - Wildlife Management Area Sampling Sector
Table 1-5	Sampling Summary - Short Distance Range Sampling Sector
Table 1-6	Ordnance Summary - Short Distance Range Sampling Sector
Table 1-7	Sampling Summary - Long Distance Artillery Range North Sampling Sector
Table 1-8	Ordnance Summary - Long Distance Artillery Range North Sampling Sector
Table 1-9	Sampling Summary - Long Distance Artillery Range South Sampling Sector
Table 1-10	Ordnance Summary - Long Distance Artillery Range South Sampling Sector
Table 1-11	Sampling Summary - Bombing Range Sampling Sector
Table 1-12	Ordnance Summary - Bombing Range Sampling Sector
Table 1-13	Sampling Summary - Buffer Area Sampling Sector
Table 1-14	QuantiTech Sector Ordnance Density
Table 1-15	QuantiTech Risk Reduction Alternative Selections
Table 3-1	Applicable or Relevant and Appropriate Requirements
Table 6-1	Cost Estimate Summary

List of Figures

Figure 1-1	Project Location Map
Figure 1-2	Southwestern Proving Ground and Vicinity
Figure 1-3	Areas Designated as "Surface Use Only"
Figure 1-4	Current Land Uses Within Southwestern Proving Ground
Figure 1-5	Archives Search Report Study Areas
Figure 1-6	EE/CA Sampling Sectors
Figure 1-7	Project Organizational Chart
Figure 1-8	Ordnance Density Map
Figure 1-9	Ordnance Density Map (Oversize)
Figure 2-1	Ordnance Operable Units (Oversize)
Figure 6-1	Implementation Priority Areas (Oversize)

List of Appendices

Appendix A	Selected Site Photographs
Appendix B	Comparative Analysis of Risk-Reduction Alternatives
Appendix C	Cost Estimates (For Official Use Only-not posted)
Appendix D	Responsiveness Summary
Appendix E	Institutional Analysis Report