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COMPLETE
ORDNANCE AND EXPLOSIVES PROJECT PLAN

1.  SITE NAME:  Sioux Army Depot

     a.  SITE NUMBER: B07NE0091

     b.  LOCATION:
                      City:   Sidney

        County:  Cheyenne
                       State:  Nebraska

      c. CATEGORY: FUDS - OE (Ordnance and Explosive)

      d.  PROJECT SCOPE: Non-time critical removal action - EE/CA

2.  POINTS OF CONTACT:

    a.  PROJECT MANAGER: TECHNICAL PROJECT MANAGER

        Omaha District        Huntsville Support Center
        Name: John Cataldo    Name: Glenn Earhart
        Office:  CEMRO-MD   Office:  CEHNC-OE-DC
        Phone:(402) 221-7708 Phone:  (256) 895-1577
        Fax: (402) 221-7796 Fax:    (256) 895-1378

    b.  DIVISION POC: HEADQUARTERS POC:

         Name:  Dave Nusz Name: Sara Goodwin
        Office:  CEMRD-MP-H Office:  CEMP-RF
         Phone:  (402) 697-2523                Phone:  (202)761-5223

3.  SITE DESCRIPTION:  The former Sioux Army Depot consists of approximately 19,791 acres.  The property is
currently used for farmland, light industry, and as the location of the Western Nebraska Community College - Sidney.

4.  SITE HISTORY: The Army used this site to receive, store, and issue ammunition, ammunition components, and
general supplies from 1942 to 1967.  A report titled,  ΑPreliminary assessment of ordnance contamination at the former
Sioux Army Depot" was prepared in November, 1990.  The scope of this report is far more detailed than current
preliminary assessments.  The report is the equivalent of an archive search report plus a site investigation in which
excavation and recovery was performed.

5.  PREVIOUS SITE ACTIVITIES:

    a.  In 1990, a surface and subsurface investigation was performed in Area E   Geophysical investigations and
excavations removed over 80 ordnance items.
    
    b.  In 1994, surface clearance was performed in twelve 100 by 100 grids in the demolition pit and areas adjacent to
the pit in Area E.

    c.  During 1995, five 100 by 100 grids were sampled to a depth of 2 feet in Area E.



6.  CURRENT STATUS:  Project is complete.

7.  ISSUES AND CONCERNS:    None.
                         
8. SCHEDULE EE/CA:  For Official Use Only

9.   FUNDING/BUDGET SUMMARY:  For Official Use Only

              H.  Glenn Earhart
                                                                OE Project Manager


