

## CHEMICAL DEMILITARIZATION DIRECTORATE CONSTRUCTION CONTRACT ADMINISTRATION PLAN

<b>INDEX</b>	<b>PAGE #</b>
Acceleration (IGE).....	7-5.4
ACO/COR Authorities .....	1-2
ACO Authority .....	7-16.1
Action Based on Determination .....	7-16.4
Allowable Overhead .....	7-5. <b>5</b>
Alternative Review Process .....	7-16. <b>6</b>
As-built Drawings.....	10-1
Attendance (Post Award Conference) .....	11-2
Audit Exceptions .....	7-8. <b>5</b>
Audits (FAR 15. <b>404-2</b> ).....	7-7.6
Authorities (Contract Administration) .....	7-1.1
Biddability, Constructability, and Operability (BCO) .....	6-1
Bilateral Settlement Not Achieved .....	7-14.2
Bond Coverage(Additional Coverage).....	7-13. <b>2</b>
Categories of Modifications.....	7-1.2
CEHNC Responsibilities- <b>QA Management Plan</b> .....	12-6
CEHND Form 96 <b>5a</b> .....	7- <b>10.1</b>
Certification of Claims.....	7-16.2
Certification (Contractor Cost or Pricing Data) .....	7-7. <b>10</b>
Change Order Process .....	7-1.1
Changes Clause (FAR 52.2 <b>43-4</b> ).....	7-2.1
Claims (Guidelines) .....	7-12.1
Claims/Construction Changes.....	7-6.10
Claims .....	7-12.1
Configuration Management .....	7-1.1
Configuration Management/Architect-Engineer Responsibilities.....	10-2
Consent of Surety .....	7-13.2
Consent of Surety (Procedures) .....	7-13. <b>3</b>
Considerations Prior to Award .....	6-2
Construction Contractor Submittals.....	9-1
Contract Award .....	6-3
Contract Clauses .....	7-2.1
Contract Claims and Disputes.....	7-16.1
Contracting Officer's Decision .....	7-16.7
Contractor Claims and Disputes, General Principles .....	7-16.1
Contractor Progress Payment Vouchers .....	8-1
Contractor Cost or Pricing Data (Truth in Negotiation).....	7-7.1
Contractor Responsibilities- <b>Submittals</b> .....	9-1
Cost or Pricing Data (FAR 15. <b>401</b> ) .....	7-7.2
Cost and Price Analysis (FAR 15. <b>404-1</b> ) .....	7-7.8

## CHEMICAL DEMILITARIZATION DIRECTORATE CONSTRUCTION CONTRACT ADMINISTRATION PLAN

<b>INDEX</b>	<b>PAGE #</b>
Cost Records.....	7-5.4
Default Clause (Fixed-Price Construction) (FAR 52.249.10) .....	7-2.2
Determination of Allowable Profit .....	7-5.4
Differing Site Conditions (FAR 52.236-2) .....	7-2.2
Disclosure of Information to Third Parties .....	8-1 <b>2</b>
Disputes Clause .....	7-16.1
Disputes (FAR 52.233-1) .....	7-2.4
Document Control .....	6-3
Estimate Approval .....	7-5. <b>6</b>
Estimate Preparation .....	7-5. <b>6</b>
<b>Exhibits-Post Award</b> .....	11-3
Federal, State, and Local Regulations.....	6 <b>5</b>
Federal, State, and Local Taxes (FAR 52.229-3) .....	7-2. <b>6</b>
Final Estimates .....	8-1 <b>1</b>
Fiscal Management.....	4.1
General Instructions for ENG Form 93 .....	8- <b>9</b>
<b>Government Responsibilities-Submittals</b> .....	9-2
Government Property (FAR 52.245-2) and (FAR 52.245-4).....	7-2. <b>7</b>
Government Estimates.....	7-5.1
Guidance for "Not-To-Exceed" Obligation in Change Order Actions.....	7-6.2
Huntsville Center Action .....	7-16. <b>6</b>
Huntsville Center Responsibility ( <b>Claims and Disputes</b> ) .....	7-16. <b>6</b>
Impact Costs .....	7-5.4
Initiating and Implementing Changes to the Program Design .....	7-1.1
Inspection of Construction (FAR 52.246-12) .....	7-2.4
Interest in Government Estimates .....	7-5.6
Labor Relations.....	14-1
Labor Standards Checklist.....	14- <b>4</b>
Liability Limit on Bonds.....	7-13.1
Limited Notice to Proceed .....	6 <b>3</b>
Liquidated Damages .....	8- <b>7</b>
Memorandum of Facts .....	7-12.1
Mobilization and Orientation Limitations (Limited Notice to Proceed) .....	6-3
Modification Process .....	7-3.1
Modification Accepted with Reservation .....	7-15.1
Modifications Less Than \$100,000 .....	7-5.2
Modifications \$100,000 or Greater .....	7-5.2
Negotiation Record.....	7-7.9
Notice of Assignment .....	8- <b>9</b>
Notice to Proceed and Starting Work .....	6-4

## CHEMICAL DEMILITARIZATION DIRECTORATE CONSTRUCTION CONTRACT ADMINISTRATION PLAN

<b>INDEX</b>	<b>PAGE #</b>
NTP Necessary After Agreement Reached .....	7-6.10
Office <b>Documentation</b> Management .....	2.1
Organization – <b>Labor Relations</b> .....	14-1
Partnering - Government and Contractors .....	6-4
Payment for Accepted VECP's.....	<b>8-8</b>
Payment Bonds .....	7-13.1
Payment for Materials Delivered Offsite .....	8-6
Payment for Preparatory Work and Mobilization .....	<b>8-6</b>
Payment for Materials Delivered at Work Site .....	<b>8-6</b>
Performance and Payment Bonds .....	6-3
Performance and Payment Bonds and Consent of Surety.....	7-13.1
Performance Bonds.....	7-13.1
Personnel Management.....	3-1
Plans and Procedures.....	<b>6-4</b>
PNM Forms .....	7-10.1
Post Award Orientation (Benefit) .....	<b>11-2</b>
Post Award Orientation, Responsibility (FAR <b>42.504</b> ) .....	11-1
Post-Award Orientation .....	11-1
Post-Award .....	<b>7-7.10</b>
Pre-construction Administration.....	6-1
Preferred Method.....	7-14.1
Pre-negotiation Objective Format.....	<b>7-8.5</b>
Pre-negotiation Objectives.....	7-7.9/7-8.1
Price Reduction for Defective Cost or Pricing Data Sealed Bidding (FAR 52.214.27).....	<b>7-2.7</b>
Price Negotiation Memorandum (PNM).....	7-10.1
Procedures for Construction Contracts .....	8-1
Procedures for Costing Inspection Svcs Included as Part of Construction Contracts .....	<b>8-9</b>
Procedures for Issuing a UCM by the Contracting Officer.....	<b>7-6.4</b>
Procedures for ACO or Contracting Officer Modifications .....	<b>7-6.6</b>
Procedures of Issuing a UCM by the Administrative Contracting Officer .....	<b>7-6.5</b>
Profit (Included in Pre-negotiation Objectives) .....	<b>7-8.5</b>
Program Organization.....	1-1
Prompt Resolution of Disputes .....	7-16.2
Prompt Payment Act Amendments of 1988.....	8-1
Property Administration .....	(under development) <b>5-1</b>
Purpose of Contract Administration .....	7-1.1
Quality Assurance Management Plan .....	12-1
Quantity Adj'mt for Overruns and Under-runs from Estimated Quantities .....	<b>7-15.8</b>
Ratification of UCM.....	7-6.11

## CHEMICAL DEMILITARIZATION DIRECTORATE CONSTRUCTION CONTRACT ADMINISTRATION PLAN

<b>INDEX</b>	<b>PAGE #</b>
Request for Proposal.....	7-4.1
Requirements for the Un-priced Modification .....	7-6. <b>1</b>
Resident Engineers' Responsibility in Disputes .....	7-16. <b>2</b>
Retained Percentage (Prime Contractor).....	8-7
Review and Filing Contract Modifications .....	7-1. <b>4</b>
Review and Analysis of Disputes .....	7-16.3
Revision of the Government Estimate .....	7-5.1
Safeguarding Government Estimates.....	7-5.6
Safety.....	13-1
Sample Formats for Unilateral Modification .....	7-14.4
Sample Formats for UCM .....	7-6.11
Schedule for Definitizing an Un-priced Contract <b>Modification</b> .....	7-6. <b>8</b>
Separate Modifications .....	7-6.1
SF 30 (Instructions for Completion) .....	7-11.1
SF 30 (Procedures for Processing).....	7-11. <b>5</b>
Small Business and Small Disadvantaged Business Utilization .....	14-3
Special Considerations.....	7-15.1
Standard Form 30, Amendment of Solicitation/Modification of Contract.....	7-11.1
Statement in Support of an Undefinitized Contract <b>Modification</b> .....	7-6.2
Structure of Conferences – <b>Post Award</b> .....	11-1
Submission of Timely Qualifying Proposals.....	7-6.9
Submittal/Review Procedures.....	9- <b>2</b>
Suspension of Work (FAR 52.242-14).....	7-2.5
Suspension of Work.....	7.6.11
Systems Contractor Responsibilities – <b>As-Built Drawings</b> .....	10-1
Systems Contractor Responsibilities During Systemization And Operations .....	10.- <b>3</b>
Technical Analysis.....	7-7.3
Termination for Convenience of Gov. (Fixed-Price)(FAR 52.249-1)/(FAR 52.249-2).....	7-2. <b>5</b>
Time Extensions .....	7-15.1
UCM.....	7-12.2
UCM, Funding .....	7-6.1
UCM (Narrative Format).....	7-12.2
Undefinitized Contract <b>Modifications</b> (UCM) (Notices to Proceed, (NTP)/ <b>Suspension of Work</b> ) .....	7-6.1
Unilateral Modification, Objective .....	7-14.2
Unilateral Modification (Emphasis).....	7-14.4
Unilateral Modification Concerns.....	7-14.1
Unilateral Modifications (Procedures for Issuing).....	7-14. <b>2</b>
Use and Possession Prior to Completion (FAR 52.236-11).....	7-2. <b>5</b>
Value Engineering Change Proposals (VECP).....	7-1.1

**CHEMICAL DEMILITARIZATION DIRECTORATE  
CONSTRUCTION CONTRACT ADMINISTRATION PLAN**

<b>INDEX</b>	<b>PAGE #</b>
Value Engineering – Construction (FAR 52.248-3).....	7-2.6
Variation in Estimated Quantity (FAR 52.211-18).....	7-2. <b>7</b>
Variations in Estimated Quantity of Unit Price Items (Adjustment to Unit Price).....	7-15.5
Weather - Time Extensions.....	7-15. <b>2</b>