

ORDNANCE AND EXPLOSIVES PROJECT PLAN

1. SITE NAME: Camp Ellis Military Reservation, Table Grove, Illinois
 - a. Project Type: Formerly Used Defense Site (FUDS)
 - b. Location:

City: Table Grove
County: Fulton
State: Illinois
 - c. Project Number: E15IL000701
 - d. Project Category: OE (Ordnance & Explosives) Engineering Evaluation & Cost Analysis (EE/CA)
2. Points of Contact:

<p>a. DISTRICT PROJECT MGR Gary Chisholm CELRL-DL-B (O) 502-625-7010 (Fax) 502-625-9314</p> <p>b. HEADQUARTERS Jim Gibson CEMP-RF (O) 202-761-4709</p>	<p>GEOGRAPHIC DISTRICT Timothy Kelleher CELRC-ED-P (O) 312-353-6400 x3012</p> <p>OE MANAGER Glenn Earhart CEHNC-OE-DC (O) 256-895-1577 (Fax) 256-895-1378</p>
--	---
3. SITE DESCRIPTION: The former Camp Ellis Military Reservation consists of 17,455 acres acquired by the Government in 1941 and 1942. The site is divided into parcels designated as A - R.
4. SITE HISTORY: Construction of the military reservation began 1942 for training for engineers, medics, signal corps and quartermaster corps. Approximately 125,000 troops trained at Ellis during WWII and a POW camp designed to accommodate 2,500 German and Austrian prisoners as well as a hospital sewage treatment plant and numerous other facilities. In 1950, the Department of Defense declared the site as surplus. In 1954, the property was offered to the original owners for re-purchase. The former Camp Ellis now belongs to over 100 different land owners. The property is used almost exclusively for agriculture, and pastureland. The property located to the North of the site is forested while the some land to the west has been stripped mined and reclaimed. The Spoon River runs through the northeastern corner of the site as well as several small streams.
5. PREVIOUS SITE ACTIVITIES: An Archive Search Report (ASR) was completed in May 1995 by the Rock Island Corps of Engineers District.
6. CURRENT STATUS: A contract was awarded to Parsons Engineering Science on 5 March 1999 incrementally funded for \$707,725 of a total of \$ 1,492,919. The final workplan is being back checked.
7. ISSUES AND CONCERNS: Extensions to the right-of-entries for the property for investigation are

being coordinated.

8. PROJECT SCHEDULE/MILESTONES:

* Explosive Safety Submission required at this time only if the EE/CA recommends a No Further Action or Institutional Controls. If the EE/CA recommends a surface or subsurface clearance, the ESS will be prepared as part of the removal action

9. FUNDING (\$ 000.0): For Official Use Only

10. CONTRACTING STRATEGY

a. Type of Contract: AE Contract to Parsons Engineering Science, Inc.

b. Procurement: Cost Plus Contract with Parsons

c. Strategy: The cost plus contract will be awarded by Huntsville to Parsons Engineering Sciences for the geophysical mapping, intrusive sampling, EE/CA, ESS and Action Memorandum.

H. Glenn Earhart
OE Manager