

# SPD - Activity/Schedule Development - PROC2030

---

## Scope

This process outlines the development of project activities and [the Response: Accept](#) critical path schedule in P3e, based on the minimum milestones for the appropriate program. Activities are the fundamental work elements of a project. They are the lowest level of a work breakdown structure (WBS) that facilitates effective project execution and, as such, are the smallest subdivision of a project that directly concerns the PDT.

## Policy

**ER 5-1-11, U. S. Army Corps of Engineers Business Process**

[\[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf\]](http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf)

## Responsibility

The Project Manager (PM) is responsible for

- Developing the initial schedule and subsequent maintenance within P3e with input from the Project Delivery Team, including development of activity durations and constraints, and the identification of activity dependencies
- Ensuring the list of activities clearly defines the scope of efforts, permits the identification of types of expertise required, and facilitates estimates of manpower and funding required to accomplish the project

The Project Delivery Team (PDT) is responsible for ensuring activity information is entered in sufficient detail to effectively execute the project and facilitate workload analysis and resource leveling.

## Distribution

Project Delivery Team (PDT) \*

Resource Provider(s)

## Ownership

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it reflects actual practice, and that it supports corporate policy.

## System References

*Acronyms and Glossary – REF8000/REF8000/*

Civil Works Program-Specific Information – REF8010[REF8010]

Customer Scope and Requirements Definition – PROC2010[PROC2010]

Earned Value Management – REF8018[REF8018]

Environmental Program-Specific Information – REF8012[REF8012]

Financial Management – REF8014[REF8014]

Interagency and International Services (SFO) Program-Specific Information – REF8017[REF8017]

Military Program-Specific Information – REF8011[REF8011]

P3e User Guide[<http://www.hnd.usace.army.mil/p2/tutor/p3e/p3euserguide.pdf>]

PMP/PgMP Content – REF8005[REF8005]

PMP/PgMP Development – PROC2000[PROC2000]

Research and Development Program-Specific Information – REF8013[REF8013]

Resource Estimate Development – PROC2040[PROC2040]

Team Establishment – PROC2020[PROC2020]

Work Acceptance – PROC1000[PROC1000]

## Activity Preface

This process is performed either as a requirement to account for future work (refer to PMP/PgMP Content – REF8005[REF8005]), or after work has been accepted (refer to Work Acceptance – PROC1000[PROC1000]), the customer scope of the project is determined (see Customer Scope and Requirements Definition – PROC2010[PROC2010]), and a team has been established (refer to Team Establishment – PROC2020[PROC2020]). Development of the project activities is the framework for work management in P2. The activities comprise the total work that needs to be performed to complete a project, taking into consideration PDT guidance and HQ requirements, including milestones or program-specific needs (refer to Civil Works Program-Specific Information – REF8010[REF8010], Environmental Program-Specific Information – REF8012[REF8012], Interagency and International Services (SFO) Program-Specific Information – REF8017[REF8017], Military Program-Specific Information – REF8011[REF8011], or Research and Development Program-Specific Information – REF8013[REF8013]). Each activity will consist of a calendar, activity types, activity codes, durations, predecessor and successor relationships, thresholds and ~~possibly~~ Response: see reworded document constraints.

After this process is performed, resource estimates (see Resource Estimate Development – PROC2040[PROC2040]) will be entered to provide a total project cost to further the continuation of PMP/PgMP Development – PROC2000[PROC2000]. Real Property Accountability, including property identification numbers, and asset management must be addressed during this phase, ~~in order~~ Response: Accept to ensure proper closeout of projects. By entering the project in P2, the PDT will be establishing the manner in which they want to manage and report on the project, including the one-to-one and one-to-many relationships that will exist between P2 and CEFMS. P2 will generate PR&Cs information for CEFMS in accordance with these relationships. The PDT will need to establish activities carefully to ensure the P2/CEFMS relationships will allow accurate reporting of financial data to the Response: Accept PDT and effective use of Earned Value Management. Refer to Financial Management – REF8014[REF8014] and Earned Value Management – REF8018[REF8018].

After completion of this process, return to PMP/PgMP Development – PROC2000[PROC2000].

Note: This process contains references to a Navigation Document, which depicts steps/screen-capture information for completing functions within the software. Ultimately, Navigation Documents will be available for all appropriate business process documents.

### Project Delivery Team (PDT)

1. Determine if an activity structure exists.

Refer to Step 1 of the Navigation Document Activity/Schedule Development – NAV9010[NAV9010].

**If an activity structure exists, goto task #7. Otherwise, goto task #2.**

2. Select the appropriate calendar type for this project.

Refer to Step 2 of the Navigation Document *Activity/Schedule Development – NAV9010[NAV9010]*.

3. Define and enter activities to accomplish the scope of the project.

Determine appropriate WBS level the activity will reside under prior to ~~entering-creating~~ the activity. Select the level and ~~entercreate~~ [Response: Prefer original wording](#) the new activity.

Consult with responsible support organizations and experts for regulatory requirements and/or items affecting project execution. Refer to *Team Establishment – PROC2020[PROC2020]*.

Refer to Steps 3-4 of the Navigation Document *Activity/Schedule Development – NAV9010[NAV9010]*.

4. Assign a duration to each activity.

This will assign the number of days needed to actually accomplish the activity defined.

Refer to Step 5 of the Navigation Document *Activity/Schedule Development – NAV9010[NAV9010]*.

5. Define predecessor and successor relationships for each activity.

Once this has been achieved, the Network Analysis capability of ~~P2-P3e~~ will contain the logic necessary to assist the PDT in determining the ~~Critical-critical Path-path~~ [Response: Accept](#) of the project.

Refer to Step 6 of the Navigation Document *Activity/Schedule Development – NAV9010[NAV9010]*.

6. Assign the activity type, including needed milestones and other activity codes.

Activity codes are values assigned to a project to organize them into management groups for updating, analyzing, reporting, and summarizing.

Refer to Step 7 of the Navigation Document *Activity/Schedule Development – NAV9010[NAV9010]*.

Refer to *Civil Works Program-Specific Information – REF8010[REF8010]*, *Environmental Program-Specific Information – REF8012[REF8012]*, *Interagency and International Services (SFO) Program-Specific Information – REF8017[REF8017]*, *Military Program-Specific Information – REF8011[REF8011]*, or *Research and Development Program-Specific Information – REF8013[REF8013]*, as appropriate.

## **Goto task #8.**

7. Edit the activities as necessary.

**If new activities needed, goto task #3. Otherwise, goto task #8.**

8. Schedule your project.

This step performs a systematic [Response: See rewording in document](#) analysis of all data previously entered, providing an outcome that lays out the schedule logic from beginning to end, to assist the PDT in continuation of the work management process.

Refer to Step 9 of the Navigation Document *Activity/Schedule Development – NAV9010[NAV9010]*.

The PM is responsible for review [with Resource Provider to obtain concurrence - Response: See rewording in document](#) and approval of proposed activity schedules.

9. Enter constraints as needed.

A constraint is a restriction forced on the activity start or finish. Use constraints to reflect [real Response: Accept](#) project requirements.

As a practice, keep constraints to a minimum.

10. Schedule your project as needed.

**End of activity.**

Activity/Schedule Development - PROC2030

