

## Resource Forecast Analysis Annual Schedule

**No SAD RWG member present during comment review.**

### Scope

This resource document contains a schedule/table that will provide the PDT an annual preview of the year to assist in project data evaluation/integrity. The awareness of the District processes encompassing project data will allow for sound data collection, correlation, and consistency. The individuals/boards involved are provided a vehicle to facilitate communication throughout the year. A table showing the Operating Budget Three-Year Process is also included in this document.

### Distribution

Deputy District Engineer for Programs and Project Management (DPM)

Project Manager (PM)

Project Delivery Team (PDT)

Resource Provider(s)

### Ownership

The BP/P2 Program Office is responsible for ensuring that this document is necessary and that it reflects actual practice.

## Resource Forecast Analysis Annual Schedule Table

System, Process or Program	CFY 1st qtr Oct - Dec	CFY 2nd qtr Jan - Mar	CFY 3rd qtr Apr - Jun	CFY 4th qtr Jul - Sep	Responsible Parties
CW Budget Cycle	CFY Allocations	Pres Budget (BY); HQ provides caps/limits (BY+1)	Field submit capabilities (BY+1), HQ reviews (BY+1)	Congressional mark up (BY); President signs BY; BY+1 to OMB	Program Development
MILCON Budget	Field submits lock-in const award dates				PM/Regional Military Prog
Mil O&M				End of year funding	Project Management
FORCON		BY, BY+1 FORCON Submission		PBAC: Op Budgets and FTE allocations based on BY FORCON	<b>RM Response: Accepted</b>
CERAMMS		BY, BY+1 CERAMMS Submission		PBAC: Op Budgets and FTE allocations based on BY CERAMMS	<b>RM Response: Accepted</b>

Copyright Oracle Corporation, 2000. All rights reserved.

HQ Military Programs	Previous year/qtr CMR	Previous qtr CMR	Previous qtr CMR	Previous qtr/Next year CMR	PM/Regional Military Prog
RMB review of Functional Rollups	Dec: RMB Review CFY Resource Rollup, recommendations for CFY	Mar: RMB Review CFY/BY Resource Rollup, recommendations for CFY/BY	Jun: RMB Review BY/BY+1 Resource Rollup, recommendations for BY/BY+1	Sep: RMB Review BY Resource Rollup, recommendations for BY	RMB/BOC
District review of Organization Rollups	Dist Review CFY Resource Rollup, recommendations for CFY	Dist Review BY Resource Rollup after FORCON submission, recommendations for CFY/BY	Dist Review BY+1 Resource Rollup after BY+1 budget submission, recommendations for BY/BY+1	Dist Reviews BY Resource Rollup after conference report, recommendations for BY	PRB/Org Chiefs
District Regional update in addition to Monthly prog. adjust.	Dist adjust CFY based on signed CW bill, allocations	District updates BY based on President's budget/Corps capability	District updates BY+1 based on BY+1 submission	District updates BY based on Conf Report	PM/Org Chiefs
District Unfunded Projects	Shift Unfunded projects out 1 year in accord with trend analysis				Program <b>Manager</b> <b>Response: Accepted</b>
Advanced Acquisition Planning	Project contract needs CFY	Project contract needs year-end	Project contract needs BY	Contract year-end projects	Contracting
District PRB	Monthly update of Regional data	Monthly update of Regional data	Monthly update of Regional data	Monthly update of Regional data	Project Management

## Operating Budget Three-Year Process

		Budget Cycle	Budget Cycle	Budget Cycle	
Phase	Timeframe	(Current Fiscal Year)	(Budget Year)	(Budget Year + 1)	
I	Jul-Sep	- Continue execution  of CFY Budget.  - Close out CFY Budget	- Prepare BY Budget  In CEFMS IAW Budget Guidance & current Workload projections - Presentation of Proposed District and Division COB before RMB - Approval of District COB by Division Commander (1 Oct)	- Review & update  workload projections based on FORCON/  CERAMMS and <b>known changes</b> <b>Response: Rejected;</b> <b>prefer original wording</b>	
II	Oct-Dec		- Execution/monitoring of BY Budget		
III	Jan-May		- Mid-Year Review & update of BY Budget	- Review & update workload projections Based on FORCON/	

Copyright Oracle Corporation, 2000. All rights reserved.

				CERAMMS and known changes Response: Rejected; prefer original wording	
IV	Jun-Sep		- Execute/monitor/close- out of BY Budget	- Prepare BY+1 detailed Budget	