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Activity Development  

Scope 

This process defines the information necessary for creating project activities and critical path 
schedule in P3e, based on the minimum milestones for the appropriate program.  Activities 
are the fundamental work elements of a project. They are the lowest level of a work 
breakdown structure (WBS) and, as such, are the smallest subdivision of a project that 
directly concerns the PDT. 

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager, with input from the Project Delivery Team, is responsible for the 
development of the initial schedule and subsequent maintenance of the schedule within P3e.  
Development and maintenance of the schedule not only requires development of activity  
duration and constraints RESPONSE: accepted, but also the identification of activity 
dependencies. 

   
The PDT must enter activity information in sufficient detail to facilitate workload analysis 
and resource leveling.  The list of activities should clearly define the scope of efforts 
within organizational elements, permit the identification of types of expertise required, 
and facilitate estimates of manpower and funding required to accomplish the activities. 
RESPONSE: Accepted as modified, see master document. 

    

Distribution 

Project Delivery Team (PDT)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 

System References 

Acronyms and Glossary[REF1001] 

NCheng
Should this be Project Manager?  Reason…the PDT members would be concerned at lower level than PM.
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Civil Works Program-Specific Information[REF1026] 

Customer Scope Definition[PROC1007] 

HTRW Program-Specific Information[REF1030] 

Military Program-Specific Information[REF1027] 

P3e User Guide[http://www.hnd.usace.army.mil/p2/tutor/p3e/p3euserguide.pdf]   

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Research & Development Program-Specific Information[REF1031] 

Resource Estimate Development[PROC1003] 

Team Establishment[PROC1008] 

Work Acceptance[PROC1016]
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Activity Preface 

This process is performed either as an  requirement to account for  outyear/unfunded work 
(refer to  PMP/PgMP Content[REF1018]), or after work has been accepted (refer to  Work 
Acceptance[PROC1016]), the customer scope of the project is determined (see  Customer 
Scope Definition[PROC1007]), and a team has been established (refer to  Team 
Establishment[PROC1008]).  Development of the project activities is the framework for 
work management in P2.  The activities comprise the total work that needs to be performed 
to complete a project, taking into consideration PDT guidance and HQ requirements, 
including milestones or program specific needs (refer to  Civil Works Program-Specific 
Information[REF1026],  HTRW Program-Specific Information[REF1030],  Military 
Program-Specific Information[REF1027], or Research & Development Program-Specific 
Information[REF1031]).  Each activity will consist of a calendar, activity types, numerous 
activity codes, durations, predecessor and successor relationships, and possibly constraints.  
After this process is performed, resource estimates (see  Resource Estimate 
Development[PROC1003]) will be entered to accomplish providing a total project cost to 
further the continuation of   PMP Development[PROC1012].  Asset management must be 
addressed during this phase, in order to ensure proper closeout of projects and transfer of 
real property.Response: Incorporated in rewrite. . By entering the project in P2, the 
PDT will be establishing the manner in which they want to manage and report on the 
project including the one-to-one and one-to-many relationships that will exist between 
P2 and CEFMS.  P2 will generate PR&Cs information for CEFMS in accordance with 
these relationships.  The PDT will need to establish activities carefully to ensure the 
P2/CEFMS relationships will allow reporting of financial data to PDT and effective use 
of Earned Value Management.  Refer to  Financial Management[REF1032]. 
RESPONSE: Comment accepted, master revised. 

 

Note:  This process contains references to a Navigation Document, which depicts 
steps/screen-capture information for completing functions within the software. Ultimately, 
Navigation Documents will be available for all appropriate business process documents. 

Project Delivery Team (PDT) 

1. Determine if an activity structure exists.Response: Team will follow up. 

Refer to Step 1 of the Navigation Document   Activity Development[NAV1010]. 

If an activity structure exists, goto task #7.  Otherwise, goto task #2. 

2. Select appropriate calendar for the project. Response: Accepted. 

Refer to Step 2 of the Navigation Document   Activity Development[NAV1010]. 

3.  Response: rejectedEnter activities to accomplish the scope of the project.  

NCheng
No where in the BPs does the PDTs address modifying the Project WBS.  Project Initiation addresses selecting a project template….no modification



   

 Copyright Oracle Corporate, 2000.  All rights reserved.  

Activity Development USACE Project Management Business Process Manual PROC10105 

Effective 07/23/01 Page 4 of  6 Rev 2 

Determine appropriate WBS level the activity will reside under prior to entering the 
activity.  Select the level and enter the new activity.  

Consult with any required support organizations such as Safety and Health, 
Counsel, Information Management Office, Logistics, etc. for regulatory 
requirement and/or items affecting project execution Response: Accepted, modified 
in master document. 

Refer to Steps 3-4 of the Navigation Document  Activity Development[NAV1010]. 

4. Assign a duration to each activity. 

This will assign the number of days needed to actually accomplish the activity defined. 

Refer to Step 5 of the Navigation Document  Activity Development[NAV1010]. 

5. Define predecessor and successor relationships for each activity. 

Once this has been achieved, the Network Analysis capability of P2 will contain the 
logic necessary to assist the PDT in determining the Critical Path of the project. 

Refer to Step 6 of the Navigation Document  Activity Development[NAV1010]. 

6. Assign the activity type, including needed milestones , asset classification codes, 
Response: milestones and activity codes will be included in the list of P3e codes and 
other activity codes. 

Activity codes are values assigned to a project to organize them into management groups 
for updating, analyzing, reporting, and summarizing. 

Refer to Step 7 of the Navigation Document  Activity Development[NAV1010]. 

Refer to  Civil Works Program-Specific Information[REF1026],  HTRW Program-
Specific Information[REF1030],  Military Program-Specific Information[REF1027], or  
Research & Development Program-Specific Information[REF1031], as appropriate. 

Goto task #8. 

7. Edit the WBS and Response: reject, wbs cannot be edited. activities as necessary.  

8. Identify Project Start date then Response: included in the Navigation document 
Schedule your project. 

This step performs a system analysis of all data previously entered, providing an 
outcome that lays out the schedule logic from beginning to end, which will assist the 
PDT in continuation of the work management process. 

Refer to Step 9 of the Navigation Document  Activity Development[NAV1010]. 

NCheng
ensure milestone codes are included in activity code list.  
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9. Enter constraints as needed. 

A constraint is a restriction forced on the activity start or finish.  Use constraints to 
reflect real project requirements. 

As a practice, keep constraints to a minimum. 

10. Reschedule your project if necessary. Response: accepted with modification. 

End of activity. 
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