

<b>DATA ITEM DESCRIPTION</b>		FORM APPROVAL OMB NO 0704-0188	
1. TITLE    Weekly Status Report		2. IDENTIFICATION NUMBER    OT-085	
3. DESCRIPTION / PURPOSE    To provide a weekly summary of cost, performance, and exposure data for program management purposes.			
4. APPROVAL DATE (YYMMDD) 990205	5. OFFICE OF PRIMARY RESPONSIBILITY  CEHNC-OE-CX	6a. DTIC APPLICABLE	6b. GIDEP APPLICABLE
7. APPLICATION / INTERRELATIONSHIP    This Data Item Description contains instructions for preparing the weekly status report on an individual task order basis. Reports for each previous week are due by facsimile or E-mail on the first working day of each week. Specific data from this report will be collected and reported on a contract basis once per month in accordance with DID OT-080.			
8. APPROVAL LIMITATION	9a. APPLICABLE FORMS	9b. AMSC NUMBER	
10. PREPARATION INSTRUCTIONS			
<p>10.1 The weekly status report shall be prepared in accordance with this Data Item Description, unless otherwise specified in individual task orders. The reports shall be submitted on 8.5 x 11 inch plain bond paper or corporate letterhead. The report shall be signed by the Project Manager and shall consist of the following:</p> <p>10.1.1. General.</p> <p>10.1.1.1 Contract number, task order number, project location and ending date of report.</p> <p>10.1.1.2 Brief description of project scope and methodology/equipment used for detection of OE (e.g., Sub-surface clearance of 35 acres using 52Cx magnetometers).</p> <p>10.1.1.3 Name of Contractor's Project Manager, Senior UXO Supervisor, UXO Safety Officer, and UXO Quality Control Specialist.</p> <p>10.1.1.4 Name of Government Safety Specialist on site.</p> <p>10.1.2 Cost/Schedule/Progress Data.</p> <p>10.1.2.1 Costs (for cost-type contracts/task orders only). In spreadsheet format, indicate total hours and funds authorized by contract line item number (CLIN). Separate labor, materials, and travel. Indicate the task order modification number (if applicable) under which the funds are authorized. For each CLIN, show the current week and cumulative expenditures in both dollars and hours (for labor). Indicate balance, and percentage of total, remaining for hours and dollars. Expenditures shall be reported as accrued/incurred, and do not necessarily have to be paid. Notes shall be used to explain pertinent facts that are not apparent within the spreadsheet.</p> <p>10.1.2.2 Progress (for all type contracts/task orders). By tasks, or sub-tasks if appropriate, indicate level of completion. Include supporting data (e.g, number of grids cleared, actual versus planned).</p> <p>10.1.2.3 Include a graph which depicts a cumulative summary by month of the percentage of costs budgeted, the percentage of costs expended, and the percentage of work completed.</p> <p>10.1.2.4 Schedule (for all type contracts/task orders). Include a project schedule prepared in MS Project or similar software. Indicate changes from baseline schedule and explain deviations.</p> <p>10.1.3 Discussion of Issues Relating to Project Expenditures and Work Progress.</p> <p>10.1.3.1 Notice of 85% of expended funds, or other percentage expended, as required by contract clauses.</p> <p>10.1.3.2 Discussion of ability to complete the project within funds currently authorized.</p> <p>10.1.3.3 List/status of pertinent correspondence related to the project.</p> <p>10.1.3.4 List/status of deliverables and dates submitted.</p> <p>10.1.3.5 Discussion of any issue that impacts completion of project on schedule and within budget.</p>			
11. DISTRIBUTION STATEMENT			

Data Item Description OT-085 (Continued):

10.1.4 Field Information.

10.1.4.1 Statistical Data. Total number of grids in project, number of grids cleared or sampled during week and to date, percent of project completed, number of grids passing quality control (QC) checks during week and to date, number of grids failing QC during week and to date, number of grids passing quality assurance (QA) checks during week and to date, number of grids failing QA during week and to date, number of hours spent re-working grids failing QC or QA, number of digs during week and to date, number of live OE items located during week and to date, number of inert OE items recovered during week and to date, number of small arms recovered during week and to date, and pounds of scrap removed during week and to date.

10.1.4.2 Significant Comments. Include comments relating to type of OE located, location of teams by grid numbers, presence of visitors or other contractors, OE shipments, and demolitions.

10.1.4.3 Detailed OE listing. Provide a list of OE located during the week and its disposition. Include a summary of all OE recovered to date by ordnance type.

10.1.4.4 Description of operations planned for the following week.

10.1.5 Summary of Vehicles and Equipment. List vehicles by type, source of rental or lease, unit cost, VIN number, ending mileage and team to which assigned. List gallons of gasoline used and its cost, during week and to date. List major equipment on site and indicate its source.

10.1.6 Demolition Materials Accounting. Provide a list of demolition materials received since the project began and a tabulation of materials used on a weekly basis. Indicate the balance on hand at the end of the reporting period.

10.1.7 Personnel on Site. List each contract person on site by name, position, and workday. List employee absences and associated explanations. Summarize workers and total number of man-hours expended during week by job category.

10.1.8 Exposure Data:

10.1.8.1 Hours worked in direct support of the contract (by all personnel) during the reported week and cumulative for the project. (Do not report hours expended on corporate personnel issues, payroll, etc.) Do report hours expended by subcontract personnel in direct support of the task order.

10.1.8.2 Number of lost workday accidents, during the reported week and cumulative for the project.

10.1.8.3 Number of lost workdays due to on-the-job accidents during the reported week and cumulative for the project.

10.1.8.4 Number of property damage accidents (includes vehicles) in which property loss value is \$2,000 or more, during the reported week and cumulative for the project.