

CHEMICAL STOCKPILE DISPOSAL PROGRAM SYSTEMS CONTRACTS

TABLE OF CONTENTS

Chapter		Page
1	Introduction	1-1
	1.1 General	1-1
	1.2 Program Organization	1-1
	1.3 ACO/COR Authorities	1-2
2	Office Management	2-1
	2.1 Purpose	2-1
	2.2 References	2-1
	2.3 Correspondence Control	2-1
	2.4 Information/Documentation/Correspondence	2-2
	2.5 Responsibilities	2-3
	2.6 Policy and Regulatory Requirements	2-4
3	Personnel Management (under development)	3-1
4	Construction Fiscal Management	4-1
	4.1 Purpose	4-1
	4.2 Introduction	4-1
	4.3 References	4-1
	4.4 Construction Phase Management	4-1
	4.5 Amounts not part of the CWE	4-5
	4.6 MILCON CWE Breakdown	4-5
	4.7 Management Accounts	4-5
	4.8 Account descriptions and activities for uniform charging procedures of construction S&A	4-6
	4.9 Funding sources	4-6
	4.10 Financial management of the construction function	4-7
5	Property Administration (under development)	5-1
6	Pre-construction Administration	6-1
	6.1 General	6-1
	6.2 Biddability, Constructability, and Operability (BCO)	6-1
	6.3 Considerations Prior to Award	6-2
	6.4 Award	6-3
	6.5 Performance and Payment Bonds	6-3
	6.6 Document Control	6-3

TABLE OF CONTENTS (Continued)

6.7	Mobilization and Orientation Limitations (Limited Notice to Proceed)	6-3
6.8	Plans and Procedures	6-4
6.9	Partnering - Government and Contractors	6-4
6.10	Notice to Proceed and Starting Work	6-4
6.11	Post-award Orientation	6-5
6.12	Federal, State, and Local Regulations	6-5
Chapter 7	Contract Administration	7-1.1
Section 1	General	7-1.1
7.1	Purpose	7-1.1
7.1.2	Authorities	7-1.1
7.1.3	Initiating and Implementing Changes to the Program Design	7-1.1
7.1.3.1	Configuration Management	7-1.1
7.1.3.2	Value Engineering Change Proposals (VECP)	7-1.1
7.1.3.3	Change Order Process	7-1.1
7.1.3.4	Categories of Modifications	7-1.2
7.1.4	Review and Filing Contract Modifications	7-1.4
7.1.5	Incorporating ECR's and Form 7 Comments-Field Office Responsibilities	7-1.4
7.1.6	Exhibit	7-1.4
Section 2	Contract Clauses	7-2.1
7.2	General	7-2.1
7.2.1	Changes (FAR 52.253-4)	7-2.1
7.2.2	Default (Fixed-Price Construction) (FAR 52.249.10)	7-2.2
7.2.3	Differing Site Conditions (FAR 52.236-2)	7-2.2
7.2.4	Disputes (FAR 52.233-1)	7-2.4
7.2.5	Inspection of Construction (FAR 52.246-12)	7-2.4
7.2.6	Use and Possession Prior to Completion (FAR 52.236-11)	7-2.5
7.2.7	Suspension of Work (FAR 52.242-14)	7-2.5
7.2.8	Termination for Convenience of the Government (Fixed-Price) (Short Form) (FAR 52.249-1) and Termination for Convenience of the Government (Fixed-Price) (FAR 52.249-2)	7-2.5
7.2.9	Federal, State, and Local Taxes (FAR 52.229-3)	7-2.6
7.2.10	Value Engineering - Construction (FAR 52.248-3)	7-2.6
7.2.11	Price Reduction for Defective Cost or Pricing Data - Modification - Sealed Bidding (FAR 52.214.27)	7-2.7
7.2.12	Government - Property (Fixed-Price Contracts) (FAR 52.245-2) and Government-Furnished Property (Short Form) (FAR 52.245-4)	7-2.7
7.2.13	Variation in Estimated Quantity (FAR 52.211-18)	7-2.7
7.2.14	Exhibits	7-2.7

TABLE OF CONTENTS (Continued)

Section 3	The Modification Process	7-3.1
7.3	General	7-3.1
7.3.1	Description of Change	7-3.1
7.3.2	Request for Proposal (RFP)	7-3.1
7.3.3	Government Estimate	7-3.1
7.3.4	Notice to Proceed	7-3.2
7.3.5	Truth in Negotiations - Contractor Cost or Pricing Data	7-3.2
7.3.6	Technical Analysis	7-3.2
7.3.7	Cost/Profit Analysis of Contractor's Proposal.	7-3.3
7.3.8	Price Analysis of the Contractor's Proposal.	7-3.3
7.3.9	Audit	7-3.4
7.3.10	Pre-negotiation Objectives	7-3.4
7.3.11	Negotiation	7-3.4
7.3.12	Price Negotiation Memorandum (PNM)	7-3.5
7.3.13	Memorandum of Facts (MOF)	7-3.6
7.3.14	Legal Sufficiency Review	7-3.6
7.3.15	Standard Form 30 (SF 30)	7-3.6
7.3.16	Performance/Payment Bonds and Consent of Surety	7-3.6
7.3.17	Exhibit	7-3.6
Section 4	Request for Proposal	7-4.1
7.4.1	Introduction	7-4.1
7.4.2	RFP Letter Instructions	7-4.1
7.4.3	Exhibits	7-4.2
Section 5	Government Estimates	7-5.1
7.5	Introduction	7-5.1
7.5.1	Responsibility	7-5.1
7.5.2	Government Estimate Revision	7-5.1
7.5.3	Modifications Less Than \$100,000	7-5.2
7.5.4	Modifications \$100,000 or Greater	7-5.2
7.5.5	Cost Records	7-5.4
7.5.6	Acceleration	7-5.4
7.5.7	Impact Costs	7-5.4
7.5.8	Determination of Allowable Profit	7-5.4
7.5.9	Facilities Capital Cost of Money (FCCM)	7-5.4
7.5.10	Proposal Preparation Costs	7-5.4
7.5.11	Allowable Overhead	7-5.5
7.5.12	Preparation	7-5.6
7.5.13	Approval	7-5.6
7.5.14	Interest in Government Estimates	7-5.6
7.5.15	Safeguarding Government Estimates	7-5.6
7.5.16	Exhibits	7-5.6

TABLE OF CONTENTS (Continued)

Section 6	Undefinitized Contract Modification (UCM) (Notices to Proceed (NTP)/Suspension of Work)	7-6.1
7.6.1	Policy	7-6.1
7.6.2	Separate Modifications	7-6.1
7.6.3	Funding	7-6.1
7.6.4	Statement in Support of an Undefinitized Contract Modification	7-6.2
7.6.5	Guidance for “Not-To-Exceed” Obligation in Change Order Modifications	7-6.2
7.6.6	Procedures for Issuance of a UCM by the Contracting Officer	7-6.4
7.6.7	Procedures for Issuance of a UCM by the Administrative Contracting Officer	7-6.5
7.6.8	Procedures for ACO or Contracting Officer Modifications	7-6.6
7.6.9	Schedule for Definitizing an Unpriced Contract Modification	7-6.8
7.6.10	Submission of Timely Qualifying Proposals	7-6.9
7.6.11	NTP Necessary After Agreement Reached	7-6.10
7.6.12	Claims/Construction Changes	7-6.10
7.6.13	Suspension of Work	7-6.11
7.6.14	Ratification	7-6.11
7.6.15	Sample Formats	7-6.11
Section 7	Contractor Cost or Pricing Data (Truth in Negotiation)	7-7.1
7.7.1	Introduction	7-7.1
7.7.2	Cost or Pricing Data (FAR 15.401)	7-7.2
7.7.3	Technical Analysis	7-7.3
7.7.4	Audits (FAR 15.404-2)	7-7.6
7.7.5	Cost and Price Analysis (FAR 15.404-1)	7-7.8
7.7.6	Pre-negotiation Objectives	7-7.9
7.7.7	Negotiation Record	7-7.9
7.7.8	Certification	7-7.10
7.7.9	Reporting Profit Statistics	7-7.10
7.7.10	Post-Award	7-7.10
7.7.11	Sample Formats	7-7.10
7.7.12	Exhibits	7-7.11
Section 8	Pre-negotiation Objectives	7-8.1
7.8.1	General	7-8.1
7.8.2	Analyses Included in the POM.	7-8.3
7.8.3	Audit Exceptions	7-8.4
7.8.4	Profit	7-8.4
7.8.5	Format	7-8.4

Section 9

DELETED

TABLE OF CONTENTS (Continued)

Section 10.	The Price Negotiation Memorandum (PNM)	7-10.1
7.10.1	General	7-10.1
7.10.2	Instructions for Completing PNM Forms	7-10.1
7.10.3	Audit Resolution	7-10.3
Section 11.	Standard Form 30, Amendment of Solicitation/Modification of Contract	7-11.1
7.11.1	Introduction	7-11.1
7.11.2	Instructions for Preparing the SF-30	7-11.1
7.11.3	Procedures for Processing	7-11.5
Section 12	Guidelines for a Memorandum of Facts	7-12.1
7.12.1	General	7-12.1
7.12.2	Claims	7-12.1
7.12.3	Guidelines	7-12.1
7.12.4	UCM	7-12.2
7.12.5	Narrative Format	7-12.2
Section 13	Performance and Payment Bonds and Consent of Surety	7-13.1
7.13.1	General	7-13.1
7.13.2	Amount Required	7-13.1
7.13.3	Additional Bond Coverage	7-13.2
7.13.4	Procedures for Consent of surety and Consent of Surety/Increase of Penalty	7-13.3
7.13.5	Liability Limit	7-13.4
7.13.6	Exhibits	7-13.4
Section 14	Procedures for Issuing Unilateral Modifications	7-14.1
7.14.1	Introduction	7-14.1
7.14.2	Preferred Method	7-14.1
7.14.3	Concerns	7-14.1
7.14.4	Objective	7-14.2
7.14.5	Bilateral Settlement Not Achieved	7-14.2
7.14.6	Procedures	7-14.2
7.14.7	Emphasis	7-14.4
7.14.8	Sample Formats	7-14.4
Section 15	Special Considerations	7-15.1
7.15.1	General	7-15.1
7.15.2	Modification Accepted with Reservation	7-15.1
7.15.3	Time Extensions	7-15.1
7.15.4	Weather - Time Extensions	7-15.1
7.15.5	Exhibits	7-15.5

TABLE OF CONTENTS (Continued)

7.15.6	Variations in Estimated Quantity of Unit Price Items (Adjustment to Unit Price)	7-15.5
7.15-7	Quantity Adjustment for Overruns and Underruns from Estimated Quantities	7-15.8
Section 16	Contract Claims and Disputes	7-16.1
7.16.1	General Principles	7-16.1
7.16.2	USAESCH/ACO Authority	7-16.1
7.16.3	The Disputes Clause	7-16.1
7.16.4	Resident Engineers' Responsibility in Disputes	7-16.2
7.16.5	Certification of Claims	7-16.2
7.16.6	Prompt Resolution of Disputes	7-16.2
7.16.7	Review and Analysis of Disputes	7-16.3
7.16.8	Action Based on Determination	7-16.4
7.16.9	Forwarding Claim to Huntsville Center.	7-16.5
7.16.10	Alternative Review Process	7-16.5
7.16.11	Huntsville Center Action	7-16.5
7.16.12	Contracting Officer's Decision (COD). . .	7-16.7
Chapter 8	Contractor Progress Payment Vouchers	8-1
8.1	Introduction	8-1
8.2	References	8-1
8.3	Prompt Payment Act Amendments of 1988	8-1
8.4	PPA Procedures for Construction Contracts	8-1
8.5	Payment for Preparatory Work and Mobilization	8-6
8.6	Payment for Materials Delivered at Work Site	8-6
8.7	Payment for Materials Delivered Offsite	8-6
8.8	Performance and Payment Bond	8-6
8.9	Liquidated Damages	8-7
8.10	Retained Percentage (Prime Contractor)	8-7
8.11	Payment for Accepted VECP's	8-8
8.12	Procedures for Costing Inspection Services Included as Part of of Construction Contracts	8-9
8.13	Notice of Assignment	8-9
8.14	General Instructions for ENG Form 93	8-9
8.15	Final Estimates	8-11
8.16	Disclosure of Information to Third Parties	8-12
8.17	Actions to Take Upon Subcontractor/Supplier Allegations of Prime Contractor Nonpayment	8-13
8.18	Exhibits	8-15
Chapter 9	Construction Contractor Submittals	9-1
9.1	Purpose	9-1

TABLE OF CONTENTS (Continued)

9.2	References	9-1
9.3	General	9-1
9.4	Contractor Responsibilities	9-1
9.5	Government Responsibilities	9-2
9.6	Submittal/Review Procedure	9-2
Chapter 10	As-built Drawings	10-1
10.1	Purpose	10-1
10.2	Procedure	10-1
10.3	Systems Contractor Responsibilities	10-1
10.4	Configuration Management/Architect-Engineer Responsibilities	10-2
10.5	Systems Contractor Responsibilities During Systemization And Operations	10-3
Chapter 11	Post-Award Orientation	11-1
11.1	Purpose	11-1
11.2	References	11-1
11.3	Structure of Conferences	11-1
11.4	Responsibility (FAR 42.504)	11-1
11.5	Benefit	11-2
11.6	Attendance	11-2
11.7	Exhibits	11-3
Chapter 12	Quality Assurance Management Plan	12-1
12.1	Policy	12-1
12.2	References	12-1
12.3	Definitions	12-1
12.4	Responsibilities	12-1
12.5	Procedures	12-5
12.6	CEHNC Responsibilities	12-6
Chapter 13	Safety	13-1
13.1	Purpose	13-1
13.2	References	13-1
13.3	Responsibilities	13-1
13.4	Procedure	13-1
Chapter 14	Labor Relations	14-1
14.1	General	14-1
14.2	Organization	14-1
14.3	Responsibilities	14-1
14.4	Small Business and Small Disadvantaged Business Utilization	14-3
14.5	Labor Standards Checklist	14-4

TABLE OF CONTENTS (Continued)

LIST OF EXHIBITS

PAGE

1*1	Chemical Stockpile Disposal Program Organizational Structure	1-3
1*2	Chem-Demil Directorate-Organization and Functions	1-4
1*3	Resident Engineer Office-Organization and Functions	1-5
4*1	Glossary	4-10
4*2	Example MILCON CWE	4-11
4*3	Title II Services	4-12
7-1*1	Authorized Contracting Officer Approval Limits	7-1.5
7-2*1	Value Engineering Flow Chart	7-2.8
7-3*1	Steps in the Modification Process	7-3.7
7-4*1	Cause Codes for Modification	7-4.3
7-4*2	Sample RFP Letter (Umatilla)	7-4.4
7-4*3	RFP Sample Letter (Anniston)	7-4.6
7-4*4	RFP Sample Letter (Anniston)	7-4.8
7-5*1	Construction Equipment Costs in Modifications	7-5.7
7-5*2	Accelerated Contract Work	7-5.11
7-5*3	Impact Costs	7-5.13
7-5*4	HQUSACE Weighted Guidelines Method for Determining Profit	7-5.14
7-5*5	Application of FCCM on Modification	7-5.19
7-5*6	Policy Guidance for Treatment of Proposal Preparation Costs on Modifications	7-5.22
7-5*7	Analyzing and Calculating Field Overhead	7-5.24
7-5*8	Contractor Overhead Calculations	7-5.27
7-5*9	Government Estimate Approval Authority ChemDemil	
	Directorate	7-5.37
7-6*1/A-1	Statement in Support of an UCM for Notice to Proceed	7-6.13
7-6*1/A-2	Standard Form (SF) 30 for Notice to Proceed Modification	7-6.14
7-6*1/A-3	Pg 2 of Notice to Proceed Modification	7-6.15
7-6*1/A-4	Memorandum of Facts for Notice to Proceed Modification	7-6.16
7-6*1/B-1	Statement in Support of an UCM for Interim Payment	7-6.17
7-6*1/B-2	Standard Form (SF) 30 for Interim Payment Modification	7-6.18
7-6*1/B-3	Page 2 of Interim Payment Modification	7-6.19
7-6*1/B-4	Memorandum of Facts for Interim Payment Modification	7-6.20
7-6*1/C-1	Statement in Support of an UCM	7-6.21
7-6*1/C-2	Standard Form (SF) 30 for UCM	7-6.22
7-6*1/C-3	Page 2 of Revision Modification	7-6.23
7-6*1/C-4	Memorandum of Facts for Revision Modification	7-6.24
7-6*1/D-1	Standard Form (SF) 30 for Definitization Modification	7-6.25
7-6*1/D-2	Page 2 of Definitization Modification	7-6.26
7-6*1/F-1	Statement in Support of a Notice to Proceed UCM	7-6.27
7-6*1/F-2	Notice to Proceed Modification	7-6.28

TABLE OF CONTENTS (Continued)

7-6*1/F-3	Page 2 of Notice to Proceed Modification	7-6.29
7-6*1/F-4	Memorandum of Facts for Notice to Proceed Modification	7-6.30
7-6*1/G-1	Statement in Support of an UCM for Suspension of Work	7-6.31
7-6*1/G-2	Standard Form (SF) 30 for Suspension of Work Modification	7-6.32
7-6*1/G-3	Page 2 of Suspension of Work Modification	7-6.33
7-6*1/G-4	Memorandum of Facts for Suspension of Work Modification	7-6.34
7-6*2	UCM Transmittal Letter	7-6.35
7-6*3	UCM – Page 1	7-6.36
7-7*1	Requirements for Cost and Pricing Proposals	7-7.12
7-7*2	Technical Analysis Report	7-7.13
7-7*3	Example Format for A Certificate of Cost and Pricing Data	7-7.18
7-7*4	Weighted Guidelines (Sample Format and Instructions)	7-7.19
7-7*5	Example of Cost and Pricing Elements	7-7.27
7-8*1	Sample Format for Pre-negotiation Objective	7-8.6
7-8*2	PNO Sample from ANCDF	7-8.1
7-10*1	Price Negotiation Memorandum	7-10.4
7-11*1	Sample Standard Form 30 – Supplemental Agreement	7-11.8
7-11*2	Sample Standard Form 30 - NTP	7-11.10
7-13*1	SF-25 – Performance Bond	7-13.5
7-13*2	SF-25-A, Payment Bond	7-13.7
7-13*3	SF-1414-Consent of Surety	7-13.9
7-13*4	SF-1414-Consent of Surety and Increase of Penalty	7-13.10
7-13*5	Checklist for Consent of Surety	7-13.11
7-13*6	Checklist for Performance and Payment Bonds	7-13.12
7-13*7	Example of a Fully Executed Consent Package	7-13.14
7-14*1	Sample Letter for Bilateral Agreements	7-14.5
7-15*1	Adverse Weather Data Sheet Example	7-15.10
7-15*2	Memorandum of Facts in Support of a Modification	7-15.11
7-16*1	Memorandum to Forward Claim	7-16.8
7-16*2	Partnering Concept Procedures	7-16.12
7-16*3	Alternative Disputes Review Process	7-16.13
8*1	Payment Processing Flow Diagram	8-16
8*2	Prompt Payment Act Admendments	8-17
8*3	Prompt Payment for Construction Contracts Clause	8-20
8*4	CEHND Form 947	8-28
8*5	Liquidated Damages Assessment	8-29
8*6	Proposed Assignment or Release of Assignment	8-30
8*7	ENG Form 93 – Payment Estimate, Contract Performance	8-33
8*8	CEHND Form 973	8-35
8*9	Non-Assessment of Liquidated Damages	8-36
8*10	Completion Statements (Final Construction Completion Statement	8-37
8*11	Sample Letter to inform Contractor of Subcontractor Nonpayment Complaint	8-39

TABLE OF CONTENTS (Continued)

8*12	The Miller Act Information Sheet	8-41
9*1	Technical Review Matrix	9-4
9*2	HNC-CD Test Form, Draft 4	9-5
11*1	Post Award Attendance Roster	11-4
11*2	General Items Conference Agenda	11-5
11*3	Contract Administration Conference Agenda	11-8
11*4	QA/QC Conference Agenda	11-9
12*1	Guidelines for Preparing a Quality Assurance Plan	12-9
12*2	Guidelines for Preparing a CQC Plan	12-16
12*3	Training Schedule	12-25
12*4	Quality Assurance Inspection Visit Procedures	12-26
12*5	Procedures for Managing RFI's	12-27
14*1	Payroll Guidelines	14-5
14*2	Labor Standards Checklists (Blank)	14-6