

CONTRACT MILESTONES WITH PAYMENT SCHEDULE  
SECTION 01011

1.1 The events set forth below are required to be performed sequentially, and only in the order as listed. No work shall be accepted, nor will it be paid for, unless and until all prior events have been successfully completed. Written official notice from the Contracting Officer to the Contractor advising of the successful completion and approval for payment of an event shall establish the completion date for that event and shall constitute permission for the Contractor to begin the next event in the sequence.

1.1.1 In particular, the Contractor shall not begin any installation work at the job site until after Government approval of the completion of Events A and B. This restriction also expressly prohibits the delivery of any equipment to the job site.

1.1.2 With Regard to Progress Payments:

a. For those portions of the contract requirements that are part of Milestone Event C, the Government will make progress payments monthly as the work proceeds. Payments shall be made against invoices submitted by the contractor and approved by the contracting officer. The Contractor shall provide data in support of his estimates that are acceptable to the contracting officer.

b. Payment will not be authorized for:

(1) Equipment, installation, or testing effort which is part of any other contract requirement event (i.e., an event other than C).

(2) Any material, equipment, installation, or assembly for which tentative approval has not yet been obtained.

(3) Any material, equipment, assembly, supplies, etc., which has only been delivered to and held in storage at the project site.

(4) Any material, equipment, assembly, supplies, etc., which has been delivered to the Contractor at a location other than the project site.

(5) Software development or revision efforts, testing, or for completed software of any category or classification.

c. When the progress payments against Event C reaches an amount which is equal to sixty (60) percent of the total awarded contract amount, not including options, no additional payments shall be made.

d. All payments for events after Milestone Event C shall be payable only upon the successful completion of those remaining events.

1.2 The Contractor and the Government agree that payments to be made for this contract shall be based upon satisfactory completion by the Contractor of the milestones established in the following milestone schedule:

MILESTONE EVENT EVENT	PAYMENT AT COMPLETION OF  (% OF CONTRACT PRICE)
A. Government approval of Accident Prevention Plan and Group I Technical Data Package; Government acceptance of Group II Technical Data Package.	10
B. Government approval of Group III Technical Data Package; Completion of Factory Test.	10
C. All required construction and equipment installation activities; Acceptance of Contractor's Field Testing report; Government approval of Group IV Technical Data Package; Completion of Performance Verification Test; Completion of Operator's Training I and II	60
b. Completion of Endurance Test; Completion of Operator's Training III; Maintenance Training; and Specialized Maintenance Training. Government approval of Group V Technical Data Package; Delivery and acceptance of all software as specified.	10
E. Completion of Operator Training IV;	

Government approval of Group VI Technical Data Package	5
F. Completion of Opposite Season Test Delivery and acceptance of revisions to software and Operation and Maintenance (O&M) manuals following the completion of Opposite Season Testing; Delivery and acceptance of all other documentation and training required by the contract documents.	5
Total:	100
G. Maintenance and Service Contract.	Not Applicable